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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
CITIES OF LOS ANGELES AND WEST HOLLYWOOD AND
THE UNINCORPORATED COMMUNITY OF WEST WHITTIER
(SUPERVISORIAL DISTRICTS 1 AND 3)

(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept completed public works construction
contracts in the Cities of Los Angeles and West Hollywood and the unincorporated
community of West Whittier.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Ratify changes in work and accept completed contract work under the following
construction contracts:

e Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase Il) and
Project No. 3881, Unit 1 - Line E, to construct a storm drain system, Cities of
Los Angeles and West Hollywood, Colich Construction, L.P., with changes
amounting to a credit of $54,175.31, and a final contract amount of
$13,005,598.62.

e Project ID No. FCC0001034 - Choisser Street Drain, Unitll, to construct a
storm drain, in the unincorporated community of West Whittier (1), Garcia
Juarez Construction, Inc., with changes amounting to a credit of $7,664.69,
and a final contract amount of $229,914.36.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes fo accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which |
ordered for Project ID Nos. FCC0000970 and FCC0001034.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The modifications to the contract amounts are credits of $7,664.69 and $54,175.31,
while the total values of the contracts are $229,914.36 and $13,005,598.62.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

/&f%cfﬂ ﬁ %/4}

AlL FARBER
Director of Public Works

GF:JTS:en
Attachments (2)
c. Chief Executive Office (Lari Sheehan)

County Counsel
Office of Affirmative Action Compliance

0O1\Section\Administration\Board\Acc\2009\Acc-Boardi. etter(03-17-09)Flood.doc
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PROJECT ID NO. FCC0000970 - HOLLYHILLS DRAIN, UNIT 8B, (PHASE i) AND
PROJECT NO. 3881, UNIT 1 - LINE E (Cities of Los Angeles and West Hollywood),
Supervisorial District 3

Contractor: Colich Construction, L.P., 1590 Francisco Street, Torrance,
California 90501

Project Description:

Construction of a reinforced concrete pipe storm drain and drainage structures,
dewatering, treatment, and disposal of groundwater; and other appurtenant work.

Project Completion Date:

The contractor completed the project on September 18, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $54,175.31.

Final Contract Amount:

Original contract amount $12,102,248.00
Actual costs of changes in work previously

approved by your Board 957,525.93
Changes in work authorized by the Director

of Public Works (54,175.31)
FINAL CONTRACT AMOUNT $13,005,598.62
Percent total change to original contract amount 7.5%
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PROJECT ID NO. FCC0001034 - CHOISSER STREET DRAIN, UNIT 1l (in the
unincorporated community of West Whittier), Supervisorial District 1

Contractor: Garcia Juarez Construction, Inc., PO Box 309, Brea, California 92822

Project Description:

Construction of a storm drain and other appurtenant work.

Project Completion Date:

The contractor completed the project on November 3, 2008, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract. '

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and to complete the
project in accordance with the intent of the plans. The changes were variations in bid
quantities and reimbursement for railroad insurance. The changes resulted in a net
credit to the contract in the amount of $7,664.69.

In addition, the contractor requested 36 hours of overtime, which resulted in a credit to
the contract in the amount of $1,830.00.

Final Contract Amount:

Original contract amount $226,490.00
Actual costs of changes in work previously approved

by your Board , 12,979.05
Changes in work authorized by the Director

of Public Works (7,664.69)
Deduction for overtime inspection (1,890.00)
FINAL CONTRACT AMOUNT $229,914.36
Percent total change to original contract amount 1.5%
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